~ WASHINGTON STATE

Recreation and
Conservation Office Progress Report

PROJECT: 16-1829 DEV, RIVERFRONT PARK GREAT FLOODS PLAY AREA
Sponsor: Spokane City Parks & Rec Dept  Program: Land and Water Conservation Status: Active
Project Start Date: 06/14/2018 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 03/16/2021
Report Period
From 10/01/2020 To 02/28/2021

Questions
#1: Describe the work accomplished during this reporting period.

All playground equipment has been installed, the new vehicular entrance and sidewalks have been
completed, parking lot curbs and subgrade have been installed, the basketball court and splash pad
concrete have been placed, site electrical work has been substantially completed, topsoil has been
placed within the landscape areas, and the new M&O building has been completed and has received
certificate of occupancy.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

Remaining work to be completed in the next reporting period includes: asphalt parking lot paving &
striping, playground resilient surfacing installation, installation of remaining irrigation system components,
installation of landscape plantings, sod, seed, and mulches, installation of basketball hoops, and
demobilization of contractor.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
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Progress Report, Project 16-1829

Milestones
Target New Target

Milestone Date Completed Delayed Date Progress/Reason for Delay
Funding Acknowl! Sign Posted 05/31/2021
RCO Final Inspection 05/31/2021
Construction Complete 05/31/2021
Special Conditions Met 05/31/2021

See Special Condition #1 regarding updated LWCF

Boundary Map.
Final Billing Due 06/01/2021
Final Report Due 06/15/2021
Agreement End Date 06/30/2021

Need amendment to change

Special Conditions

1. The City of Spokane, working together with the Washington Recreation and Conservation Office and the National Park Service, will develop a comprehensive Riverfront
Park LWCF Boundary map prior to final reimbursement that includes all of the park land included as part of previous LWCF grant awards as well as the land that will be
added through this project.

2. Cultural Resources:

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and archaeological monitoring of ground disturbing activities is
required. An archaeological monitor must be present during asphalt removal and until final depth of excavation is reached. If no intact cultural resources are identified, the
sponsor may proceed with construction without further monitoring and in accordance with RCO??7?s Unanticipated Discovery Protocols. [f intact cultural resources are
identified during initial ground disturbing actions, work must stop and the materials evaluated by a professional archaeologist and may require additional documentation or
cultural resources oversight. The Sponsor must submit to RCO the results of the monitoring to RCO before final payment will be made. All cultural resources work must meet
reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.
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Permits

Permits and Reviews

Building Permit

Building Permit
Building Permit

Clear & Grade Permit
Health Permit

Other Required Permits

Permit Questions

Progress Report, Project 16-1829

Issuing Organization
City/County

City/County
City/County

City/County
Dept of Health/County

#1: Any additional mitigation requirements? If so, please describe.

No

Received Expiration
Applied Date Date Date Permit #
05/07/2018 11/03/2019 B1906721BLDC

Note: permit is 'pending'. All drawings are approved by City building
department but will not be 'issued' until a licensed contractor picks up permit
after bidding.

07/06/2020 09/17/2020 09/17/2017 B2007985PRKG
Note: Splash Pad Building Permit

09/30/2020 09/30/2020 P2005870SEBL
Note: Splash Pad Sewer Connection Permit

05/07/2018

06/01/2020 08/20/2020 SR0006534

Note: Water Recreation Facility Equipment Room Variance for Splash Pad
Construction

07/17/2020 07/17/2020 B2009681SIGN
Note: New Riverfront Park Sign Permit

No habitat mitigation required. A project wide habitat management plan has been produced for the
Riverfront Park project, and an addendum has been added specifically covering the great floods play
area. The HMP addendum has been attached to Prism and found that the proposed redevelopment work
will not 'substantially impact the size, function, and/or value of the existing site habitat'. 'Design plans
indicate an increase of 8 percent in softscape versus existing conditions across the project areas'.

#2: Are there any additional permits required? If so, please describe.

No

All required permits have been secured.

#3: Tell us about your progress with securing your permits or ESA consultation.

All required permits have been secured.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File  Attach
Type Date Attachment Type

_)&_ 03/08/2021 Inspection Report

2 03/08/2021  Inspection Report

2 03/08/2021  Permit
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File Name, Number

Title Person Associations Shared
201210 - North Bank Playground - Hill Site Obs NickH 201210 - North Bank Playground - Hill v
Rpt.pdf Site Obs Rpt.pdf, 466321

Progress Report, 03/16/2021, Accepted
210114 - North Bank Playground - Hill Site Obs NickH 210114 - North Bank Playground - Hill v
Rpt.pdf Site Obs Rpt.pdf, 466320

210122 Washington St 809 N - Riverbank Playground  NickH

TCO.pdf

Progress Report, 03/16/2021, Accepted

210122 Washington St 809 N - v
Riverbank Playground TCO.pdf, 466319
Progress Report, 03/16/2021, Accepted

03/16/2021


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466321&sid=C2B512A1-979B-434D-A299-7B5ABCF28C2E
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466320&sid=C2B512A1-979B-434D-A299-7B5ABCF28C2E
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=466319&sid=C2B512A1-979B-434D-A299-7B5ABCF28C2E

Certify & Submit

Status History
Report Status Date
Accepted 03/16/2021
Submitted 03/08/2021
Draft 03/08/2021
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User

Alison Greene
Nick Hamad

Nick Hamad

Note

Thanks for the update Nick, I'm looking forward to seeing the finished project next month. -Alison
Great progress on the Riverfront Park North Bank! We expect to substantially complete the project

and deliver a final report in late April.

03/16/2021



